


# Ke Ala Hele Makalae

## East Kauai's Coastal Shared-Use Path

Status as of Q2, 2011



### Ahihi Point to Anahola (Phase 5)

- Environmental Assessment in progress
- No preferred alignment determined yet
- No projected completion date

### Lihue Park to Ahihi Point (Phase 2)

- Open for general use 6/26/09. 4.1 mi.

### Lydgate Park to Lihue Park (Phase 3)

- Wailua River crossing complete
- Interpretive signage at Wailua River South Bank
- Includes spur to Kawaihau Road
- Design near completion. 2.1 mi.
- Construction began 2009
- No projected completion date

### Lydgate Park (Phase 1)

- Open for general use 2003. 2.5 mi.

### Lydgate Park to Ahukini Landing (Phase 4)

- Environmental Assessment almost completed
- No projected completion date
- Preferred alignment 4.0 mi.

### Ahukini Landing to Lihue & Nawiliwili (Phase 6)

- Environmental Assessment in progress
- No preferred alignment determined yet
- No projected completion date